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ABSTRACT 
 
 As part of a larger study, this analysis, first, uncovers a previously alluded to, but 
heretofore un-explicated, phase of project team development (PTD) -- dubbed mobilization and 
launch -- and, then, explores the ways in which activities and outputs of this phase relate to 
project team effectiveness (PTE) by comparing them across three high and three low 
performing teams.  The analysis shows that the former used this formative period: (1) to actuate 
a comprehensive mobilization strategy that was carried out relatively rapidly and resulted in well 
informed, as well as fully and competently staffed, teams and (2) to hold highly participatory 
launch meetings from which team members emerged in general agreement about what needed 
to be done and how and by whom it would be done.  Low performing teams, in contrast, 
basically squandered this potentially valuable time and, thus, emerged from this phase totally 
unprepared to move to and effectively through subsequent phases of PTD.   
 
 
 
 
Funding for this study was provided by the Center for Advanced Human Resource Studies 
(CAHRS) and the Benjamin Miller Scholarship Fund, both of which are affiliated with the School 
of Industrial and Labor Relations, Cornell University. 
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Uncovering and Exploring the Mobilization and Launch 
Phase Of High and Low Performing Project Teams 
 
Project team (PT) theory and research can be divided into two streams: project team 
effectiveness (PTE) and project team development (PTD).  These two streams have essentially 
moved along parallel tracks, sometimes informing one another but rarely explicitly intersecting.  
The PTD literature, for example, often suggests that effectiveness is affected by the way that 
teams develop.  But, no one to our knowledge has followed successful and unsuccessful PTs 
across their entire life spans to determine to what extent and in what ways, if at all, they develop 
differently.   
To explore PTE in terms of PTD, we conducted a larger study that compared the 
taskwork activities of three high and three low performing PTs across their entire life spans (see 
Ericksen, 2001).  The results suggested that PTs pass through four distinct phases punctuated 
by two inflection points.  Within this broadly shared pattern, however, there were clearly some 
significant variations across high and low performing teams with respect to the duration of the 
phases and thus the timing of the inflection points and, especially, the nature of the activities 
pursued and outputs produced during the three phases.  In particular, what really differentiated 
high from low performing teams was their ability to use the first phase of PTD, the time between 
their initiations and initial meetings – dubbed mobilization and launch -- to get off to high quality 
starts.  
High performing teams hit the ground running during the mobilization and launch phase 
of PTD.  They mobilized relatively quickly.  They employed a comprehensive mobilization 
strategy that incorporated a number of colleagues into the processes of clarifying the scopes 
and nature of their projects and of identifying and selecting competent team participants.  They 
held highly participatory launch meetings that were deliberately designed to engage all PT 
members in discussions of the PTs’ purposes, challenges, and future activities.  As a result, 
these teams produced high quality outputs during the mobilization and launch phase – 
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appropriately staffed teams and complete performance strategies – that propelled them forward 
into the next phase of PTD and eventually to successful conclusions to their projects.     
Low performing teams, in contrast, never really got started during the mobilization and 
launch phase of PTD.  They mobilized relatively slowly.  Their team leaders (TLs) utilized limited 
mobilization strategies that were primarily one-person shows concentrating on timetables and 
work plans, rather than on the content of their projects, and used political rather than 
competency criteria to staff their teams.  They extended their leader-centered focus into the 
launch meetings hoping to spend the time communicating their agendas and focusing on 
implementation plans.  Instead, the meetings denigrated into confusion and futile attempts to 
clarify project goals and technical content.  As a result, all three of the low performing teams 
were inadequately staffed and two of the three emerged from their launch meetings with very 
little common understanding of the problems at hand or agreement on how to move forward.  
Not surprisingly, then, these teams continued to struggle with subsequent phases of PTD and 
failed to produce satisfactory results.     
The study contributes to PT theory and research in three ways.  First, it demonstrates 
the feasibility and desirability of merging the heretofore largely separate streams of PTD and 
PTE research.  Second, it uncovers what appears to be a significant, yet little studied, phase of 
PTD: mobilization and launch.  Third, it identifies several ways in which high and low performing 
PTs differ with respect to the activities they pursue and the nature and quality of the outputs 
they produce during this apparently key phase of PTD.     
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LITERATURE REVIEW 
 The PT literature is extensive.  In the interest of parsimony, the focus here is on the 
themes and references that specifically inspired, guided, and informed the present analysis, with 
occasional passing reference to items that influenced the design of the broader study of which 
this analysis is a part.   
A Performance Focus 
 PTE is commonly conceptualized in terms of team performance and assessed using 
such outcomes measures as adherence to budgets, adherence to schedules, and quality of 
products and solutions; additionally or alternatively, a few researchers consider individual-level 
variables such as team member satisfaction (Cohen & Bailey, 1997).  The choice simply reflects 
the researchers’ primary interests.  In the present study, successful and unsuccessful teams 
were delineated in terms of three measures of team performance, reflecting a broader interest in 
understanding the ways in which spontaneously formed PTs contribute to organizational agility 
(Dyer & Shafer, 1998).   
A Time-based Analysis 
The PTE literature is primarily feature-based.  That is, most studies are cross-sectional 
examinations of relationships between one or more team features (e.g., participant 
demographics, processes such as planning and communication, and states such as cohesion 
and degree of collaboration) and one or more measures of team performance or team member 
affect (for a recent review, see Cohen & Bailey, 1997).  Theorists, in turn, periodically convert 
the results of such studies into complex, but nonetheless still feature-based, models of PTE 
(Brown & Eisenhardt, 1995; Kessler & Chakrabarti, 1996; Sheremata, 2000; Verona, 1999).  
This work has been criticized for basically ignoring the effects of time and team progress (or 
lack of progress) through various stages, phases, or episodes on PT performance.  Years ago, 
for example, McGrath (1986) chided researchers of the day for studying team “statics” while 
professing to be interested in team dynamics.  Present day critics sound much the same basic 
theme (Marks, Mathieu & Zaccaro, 2001).  
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Meantime, students of PTD have produced a plethora of studies and models examining 
the ways in which teams shape and alter their features over time (Gersick, 1988, 1989; 
McGrath, 1991; Tuckman, 1965 and Tuckman & Jensen, 1977; Wheelan, 1994).  Only fairly 
recently, however, has this line of inquiry begun to directly address the issue of PTE (see, for 
example, studies by Jehn & Mannix, 2001; Smith & Comer, 1994; and Waller, 1999, as well as 
Marks, et al’s [2001] “temporally based framework”).  So far, though, this emerging literature 
lacks a longitudinal documentation of PTD that takes the further step of relating observed 
differences in developmental patterns to team performance.  This is the gap that the present 
study was designed to fill.  While the study is exploratory, it is loosely based on Gersick’s (1988, 
1989) punctuated equilibrium model (PEM), a time-based schema consisting of modal phases 
and key transition points that, while path-breaking, has curiously failed to produce much follow-
on research (Cohen & Bailey, 1997; Chang, Bordia & Duck, in press). 
The Full Picture 
Studies of PTD, Gersick’s (1988, 1989) included, tend to assume that a team’s work 
starts with its inaugural or launch meeting.  This tendency is perhaps influenced, or even 
necessitated, by the fact that much of the PTD research is conducted in laboratories rather than 
real organizations.  The veracity of the basic assumption, however, has been called into 
question, sometimes by the researchers themselves.  Gersick (1988:33), for example, 
speculated on the importance of events preceding a team’s initial meeting: “The sheer speed 
with which recurring patterns appear [during that meeting] suggests that they are influenced by 
material established before a group convenes.  Such material includes members’ expectations 
about the task, each other, and the context and their repertoires of behavioral routines and 
performance strategies”.   
We located three studies that provide some support for the idea of studying PT activities 
that occur prior to the teams’ initial meetings.  Ancona (1990) found that strategies prepared by 
TLs prior to launch meetings influenced subsequent team activity and performance.  Brown and 
Eisenhardt’s (1997) comparison of PT activities in high and low performing organizations found 
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that in the former much more than in the latter PT initiations were carefully choreographed by 
staggering start dates, defining project scopes prior to recruiting team members, and matching 
team members’ (TMs’) skills and abilities to project needs.   
Collectively, these preliminary findings support Cohen and Bailey’s (1997: 284) 
hypothesis of a “… lasting effect of early events or decisions [on a group’s] actions for a long 
period afterwards” and their call for “Future field studies [to] examine the conditions that 
promote effective decisions in the group’s initial stages”.  Accordingly, in the present study, a 
PT’s initiation rather than its launch meeting served as the starting point for data collection.  The 
(often extended) period between these two events – referred to as a team’s mobilization and 
launch phase – proved to be a rich source of insights typically missed or only hinted at in earlier 
studies.   
An Emphasis on Activities and Outputs 
Students of PTD and PTE face a formidable proliferation of features for potential 
inclusion in their research and models.  Yet, even in exploratory studies (such as this one), 
where there is no explicit a priori delineation of anticipated features, parsimony demands 
decisions about emphasis during design, data collection, and analysis.  With respect to 
activities, the most fundamental distinction is between taskwork (i.e., actions taken to manage 
the work process, such as planning, monitoring, and time management) and teamwork (i.e., 
actions taken to facilitate participant interaction such as communication, coordination, and 
conflict management).  The choice between these primarily depends on the stream of research 
in which a study is embedded.  In the present instance, consistent with Gersick (1988, 1989; 
see also Chang, et. al., in press), the emphasis was on taskwork rather than teamwork and, 
thus, much of the focus is on differences in work related activities between high and low 
performing PTs during the mobilization and launch phase of PTD.   
The analysis goes one step further, however, by adapting the classic input-process-
outcome (I-P-O) framework (e.g., Gladstein, 1984; Hackman, 1987; McGrath, 1984) that 
dominates much of the PTE literature by applying it to each phase of PTD.  As a result, it is 
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possible not only to highlight differences in taskwork, but also to show how these differences 
resulted in variations in the nature and quality of the outputs produced during the mobilization 
and launch phase.  (In the larger study, these outputs are treated as inputs into the next phase 
of PTD, and so on through three phases of PTD; the analysis focuses on the ways in which 
these inputs/outputs are differentially transformed by high and low performing PTs across time). 
Summary 
To date, the PTD and PTE literatures have developed along parallel, but seldom 
intersecting, paths.  The present analysis not only integrates the two, but also extends each.  
PTD research tends to begin data collection with a team’s inaugural or launch meeting, despite 
occasional references to the potential importance of activities that precede that meeting.  This 
study explores this previously murky domain by beginning data collection at a team’s initiation 
rather than its first meeting and, thus, identifying a new phase of PTD – mobilization and launch.  
Further, the study provides some guidance for subsequent research into this new domain by 
identifying several ways in which high and low performing teams differ with respect to the 
activities they pursue and the nature and quality of the outputs they produce during this phase 
of PTD.               
METHODS 
   Since theory and research linking PTD and PTE is too sparse and inconclusive to yield 
specific hypotheses, we chose to employ a field-based, multiple case study methodology 
(Eisenhardt, 1989a, Yin, 1994).  This methodology is specifically designed to provide 
meaningful and powerful explanatory propositions for future research (Langley, 1999: 704), 
where limited prior theory or empirical evidence exists.   
 We studied six teams operating in five large, well-known multinational firms.  (The two 
from the same corporation operated independently and had no known contact with one 
another.)  These are referred to, euphemistically, as Paper, Wood, Glass, Image, Chair, and 
School.  Multiple types of real-time and retrospective data -- mid-case interviews (MI), 
observation (O), secondary sources, post-case interviews (PI), and surveys -- were collected 
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from multiple sources representing different team perspectives -- project champions (PCs) and 
team leaders (TLs), team members (TMs), and, when possible, internal or external customers 
(C) (see Table 1).  When reporting direct quotes, we identify the team, the participant, and the 
data type.  For example, [C PC MI] indicates a quote from the Chair team’s project champion 
occurring during the mid-case interview while [P TM1 PI] pertains to the Paper team and 
indicates a quote from a team member occurring during a post-case interview.   
 
TABLE 1 
Description of Data Collected 
 
 Mid-case interviews Observation Secondary 
sources 
Post-case interviews Surveys 
Team PC/ TLa TMb Cc Events Hours  PC/TL TM C  
Paper 0 0 0 0 0 1 4 8 0 7 
Wood 3 2 1 4 15 3 2 8 1 8 
Glass 3 1 0 8 15 5 4 6 1 8 
Image 2 1 0 6 12 6 1 5 0 6 
Chair 4 2 0 5 35 5 1 7 0 6 
School 4 0 0 3 10 2 2 2 0 3 
Totals 16 6 1 26 87 22 14 36 2 38 
 
a 
 Interview with project champion or the team leader 
b 
 Interview with team member 
c 
 Interview with internal or external customer 
 
Organizational and Team Characteristics  
Recent reviewers (e.g., Cohen & Bailey, 1997) have taken researchers to task for failing 
to thoroughly capture and/or report the seemingly most significant of PT variations thus 
complicating not only the interpretation of single study results, but also the integration of findings 
over time.  The following, subject to limitations imposed by assurances of anonymity and 
confidentiality, is our attempt to be responsive to this critique. 
As Table 2 shows, while all five of the companies from which the PTs were drawn have 
multiple product lines, broadly the industries represented include photographic equipment, 
scientific and control instruments, telecommunications equipment, furniture, and computers.  At 
the time of the study, the companies’ annual revenues ranged from just under $2 billion to about 
$87.5 billion, putting all but one of them in the Fortune 500 (and the fifth in the Fortune 1000).    
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All six PTs represented spontaneous organizational responses to emerging 
opportunities, either within the company (the School team) or in the broader marketplace (the 
remaining five teams).  Still, they had a broad range of goals or purposes: (1) analyze and 
recommend for or against an acquisition opportunity (Paper), (2) design and implement an e-
commerce Web site (Wood), (3) create an e-commerce business strategy and supportive 
operating plans for two pilot projects (Glass), (4) develop and implement a new business model 
for a critical product line (Image), (5) design a service offering that would consolidate and 
integrate currently dispersed and diverse services (Chair), and (6) develop a strategy for 
delivering distance learning corporate-wide (School).  As can be seen, four of the projects 
(Paper, Glass, Chair, and School) were about designing and/or recommending a product or 
solution, while the remaining two (Wood and Image) also involved implementation activities.  
Participants characterized the various projects as novel and innovative in the sense that the 
issues involved were new to their companies and/or unfamiliar to the people involved.  In 
interviews they used phrases such as: “never been through it before” [P TM2 PI], “not sure what 
we’re building … don’t know how to do it, but we know it needs to be done” [W TM1 MI], “a new 
platform” [G TM1 PI], “a fundamental reinvention of customer relationships” [C TL MI], and “a 
new area for us” [W TL MI]. 
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TABLE 2 
Organizational and Team Characteristics 
Team Firm industry Firm size Team task Task familiarity Member familiarityb Location
 
Proposed 
life spanc 
Papera Photographic Equipment $14.1 BB 
Analyze and recommend 
for or against an 
acquisition opportunity. 
“We knew nothing about [the target company or 
its market] as a team.” [P PL PI] 
“All we knew was that they [the acquisition 
target] were looking for money.” [P TM1 PI] 
10% Distributed 2-Sites 49 
Wood 
Scientific and 
Control 
Instruments 
$15.6 BB 
Design and implement 
company’s first 
business-to-consumer 
web-site. 
“We’re not sure what we are building, we’ve 
never done it before, and we don’t know how 
to do it, but we know it needs to be done. 
That’s the spirit of this project.” [W TM1 MI] 
“This is a new area for us. All we know is that its 
called [X] and we have an unreasonable 
deadline.” [W TL MI] 
21% Co-located 97 
Glass 
Telecom-
munications 
Equipment 
$4.8 BB 
Create business, 
technical, and funding 
plans for company’s first 
two e-commerce pilots. 
“The challenge was we were embryonic at 
[Glass] regarding e-commerce.” [G TL PI] 
“It’s a new platform [for us]… it was tough 
because this platform reached into 
everything.” [G TM1 PI] 
17% Distributed 2-Sites 101 
Imagea Photographic Equipment $14.1 BB 
Identify, design and 
implement new 
“business models” that 
drive additional sales of 
the key product. 
“There was an underlying opportunity… [after 
acquiring a competitor] we now had a very 
strong product portfolio. We were leaders in 
the market where before we had been 
struggling. What can we do to leapfrog… that 
advantage further?” [I TM1 PI] 
13% Distributed 2-Sites 259 
Chair Office Furniture $1.8 BB 
Design a new “global 
provisioning” service 
solution to take to 
market. 
“[The team’s efforts involve] a fundamental 
reinvention of customer relationships… a new 
value proposition.” [C PC MI] 
“It’s [a customer] saying, “We need 16 
workstations in a war zone in Colombo, Sri 
Lanka. We don’t know the area or the 
suppliers… even if you don’t have the 
furniture…we trust you to find it and install it 
and we’ll pay you to do it.” [C TM1 MI] 
11% Co-located 102 
School Computers $87.5 BB 
Develop a strategy for 
delivering distance 
learning corporate-wide. 
“We’re changing our learning services model 
from classroom-centered to distributed.” [S TL 
MI] 
“How do people get their questions or problems 
resolved [“virtually”]? In a classroom we just 
raise our hands. Over a computer it’s 
impossible.” [S PC O] 
22% Co-located 39 
 
a Cases from the same organization.  b Represents the percentage of team members who were working together when the team was formed. 
c
 Represents the number of days between a team’s initiation and its original deadline.  
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Newness and unfamiliarity also extended to the team participants; collectively only 16% 
of them were working together when the teams were formed.  In half the cases (Wood, Chair, 
and School), team members were housed at the same site, while in the other half (Paper, 
Glass, and Image) they were drawn from two or more sites.  Finally, all six project teams were 
temporary; deadlines for project completion (which as we shall see, were not always adhered 
to) ranged from a relatively short 39 days (School) to a rather lengthy 259 days (Image).       
Data Collection 
Because it is difficult to know a priori when a PT will be initiated, we relied on personal 
contacts (Wood, Glass, and Chair) and people associated with Cornell University’s Center for 
Advanced Human Resource Studies (CAHRS) (Paper, Image, and School) to identify potential 
cases as they emerged.  Once a case was identified, we asked the contact to speak with the 
PC, describe the nature of the study, ask if he or she would be willing to participate.  Of the nine 
cases initially identified, six were selected: three were rejected because either they represented 
a preexisting PT given a new problem or task or they expected to stay together indefinitely.  All 
of the six PCs who were approached agreed to participate in the study.  Case selection 
occurred, and thus data collection began, at varying points in the teams’ life spans.  Two cases 
(Chair and School), were selected prior to their launch meetings (25 and 28 percent of the way 
through their projects, respectively) whereas another (Paper) was not selected until after it had 
nearly completed its work.  The remaining three cases (Wood, Glass, and Image), were 
selected somewhere between these extremes (49, 59, and 74 percent of the way through 
respectively). 
Once a case was selected, two types of mid-case interviews (except in the case of 
Paper) were conducted using a semi-structured format.  First, mid-case interviews with PCs 
were conducted to gather detailed information about the nature of events that led to the initiation 
of the team, the project-specific objectives and performance indicators, the composition of the 
team, and the deadlines that would characterize team efforts.  At the end of these interviews, 
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we asked the PCs to provide the names of the TLs as well as a few additional team participants 
with detailed knowledge of their teams’ actions to date.  Additional mid-case interviews were 
conducted with these individuals to track early team actions and decisions and to support post-
case interview data.  In total, 23 mid-case interviews were conducted.  The number of mid-case 
interviews per team ranged from zero (Paper) to six (Wood and Chair).  Most of the mid-case 
interviews were conducted over the phone and thus were not taped.  In either case, extensive 
notes were taken.  If we were unsure of whether or not we had taken down a quote verbatim, 
we repeated what I had written and asked if the quote was accurate.  Other times, we asked the 
informant to repeat what he or she had just said so that an accurate quote could be obtained.  
Mid-case interviews typically lasted one hour, although they ranged in length from 30 minutes to 
over three hours.   
 During the team’s efforts, qualitative data were collected via observation and secondary 
sources.  Observations provided real-time data and allowed us to track the actions of the team 
as they unfolded.  We attended team meetings and presentations and listened in on conference 
calls.  When observing, we took notes, kept a record of impressions, and recorded informal 
observations.  In total, we spent approximately 87 hours observing 26 different team events.  
The number of observed events per team ranged from zero (Paper) to 8 (Glass).  We also, 
opportunistically, collected and examined secondary source information for every team in the 
study.  These included documents describing initial work objectives, work plans, final 
presentations, and post-hoc team evaluations.  
 Once a team had completed its work, team participants were interviewed using a semi-
structured format.  The post-case interviews consisted of open-ended questions divided into 
three parts.  In the first part, we asked participants to describe their previous (and often 
ongoing) roles within the company, their areas of expertise, their roles on the teams, and the 
processes by which they came to be a part of the teams.  In the second part, we asked 
participants to describe the teams’ project and objectives, the impetus or trigger for the teams’ 
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initiation, and the degree to which the company has tackled similar problems in the past.  In the 
final part, which represented the majority of interview time, we tracked the teams’ efforts from 
beginning to end by asking participants to provide a detailed description of events that took 
place.  To facilitate the process of grounding team actions to specific dates, we asked each 
participant to refer to a calendar or to dated outputs.  We asked questions that concentrated on 
facts and events using an “interrogation style” (e.g., What happened next? How did you decide 
to do that?, etc.).  In total, 52 post-case interviews, ranging from one to over two hours were 
conducted.  The number of post-case interviews per team ranged from four (School) to 12 
(Paper).  At the completion of the post-case interviews, we obtained quantitative data from 
questionnaires that focused on variables from prior research on PTs as well as items measuring 
mobilization speed and team performance. 
Data Analyses  
 Consistent with a multiple case study design, we began by building individual case 
stories (Eisenhardt, 1989a).  First, we entered all of the data into a chronologically ordered case 
story with dates assigned to each team action.  Each began with a brief background describing 
the events that led to the organization’s decision to initiate a PT and went on to document the 
team’s mobilization effort, initial and ongoing meetings and action, as well as all other critical 
events that were mentioned during mid- and post-case interviews.  Typically, there was high 
agreement among the various data sources around the critical issues of when the team was 
initiated, when it held its first meeting, and when significant breakthroughs or changes in content 
or process occurred.  Conflicting accounts or actions mentioned by only one team member, 
although rare, were also placed into the case story.  Observation notes and secondary source 
materials were analyzed and placed into the case at the times in which they occurred. While 
similarities and differences among the cases were noted as the case stories were being written, 
no formal case analyses were conducted until all of the six case stories were complete.   
Uncovering and Exploring the Mobilization  CAHRS WP02-06 
 
 
Page 16 
Next, we content analyzed the case stories for critical variables; Each line of the case 
was coded and quotes and actions were organized around emerging themes (Glaser & Strauss, 
1967).  If the data suggested more than one content category, the quote or action was placed in 
both.  For example, the comment that “This is a new area for us.  All we know is that its called 
[X] and we have an unreasonable deadline” [W TL MI] was coded as both project novelty and 
time pressure.  This process, which yielded 58 within-case variables, ensured that potentially 
critical factors would be allowed to emerge.  
Once the individual case stories were content analyzed, we used tactics suggested by 
Eisenhardt (1989a), and Miles and Huberman (1994) to compare across cases.  We had no a 
priori hypotheses.  As a starting point, each team’s case story was condensed in two successive 
steps. The first step involved compressing multiple accounts of a single team action into one 
brief description.  We then condensed these statements further into a one page case overview, 
concise enough to allow an overall perspective of the team’s progress throughout the event, yet 
detailed enough to allow us to trace general observations back to the detailed case story dates.  
Both of the simplified case write-ups were used to compare the cases and identify common 
dilemmas and transition points as well as to refine the unique aspects of each individual case.  
Further, by attaching dates to the single page stories, we were able to compare the timing of 
actions across teams.  To reduce the possibility of premature or even false conclusions 
(Eisenhardt, 1989a), the data were analyzed in divergent ways. Initially, pairs of cases were 
selected and similarities and differences between the cases were noted.  As this analysis 
progressed, groups of cases were analyzed in a similar way using matrices, process-maps, and 
other tools to allow for the comparison of multiple factors (Miles and Huberman, 1994).  Finally, 
the cases were divided and compared by data source.  Data sources included both the level 
from which the data were collected (e.g., PCs vs. TLs vs. TMs) and the type of data collection 
process used (e.g., interview vs. survey).  The cross-case analysis processes yielded 20 critical 
variables. 
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As the cross-case analyses were conducted, tentative propositions among the identified 
variables began to emerge.  At this point, we examined the specific evidence from each case 
and compared it to the emerging proposition.  Any differences between the cases and the 
emerging frame were used to extend and refine the proposition.  After this, no new cases were 
added since fortunately, the analysis revealed that the six PTs divided equally into three that 
were high performers and three that were low performers and the findings were clearly 
converging around common themes (Eisenhardt, 1989a).  The final number of cases studied is 
consistent with multiple case study theory-building (Eisenhardt, 1989a) and prior case study 
research on related phenomenon (Ancona, 1990).   
After many iterations between the data and the emerging propositions, we returned to 
the extant literature to sharpen the insights that emerged from the inductive process against 
existing theory and evidence.  The results suggested close relationships between mobilization 
and launch phase activities and outputs and systematic differences in these relationships 
between high and low performing PTs. 
RESULTS 
Team Performance 
As noted, the data indicated that three of the PTs were high performers and three were 
low performers.  Performance was assessed using 7-point scales on three dimensions: 
timeliness of product or solution, quality of product or solution, and degree of collective 
ownership of the product or solution.  (A potential fourth dimension -- the degree to which the 
teams brought their final products or solutions in on budget – failed to materialize since none of 
the PTs in the study had an official budget.)  Anecdotal evidence on these three points was also 
collected via interviews and observations.  Table 3 summarizes the results.   
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Table 3 
Team Performance 
 
Team a On time Quality 
Collective 
ownership Examples 
Paper Yes 
6.5 
6.3 6.6  “… it was a smashing success. [The CEO] said, ‘We’ve got something here’… The team 
was pumped up. They were really excited.” [P PC PI] 
“We did a great job.” [P TM3 PI] 
“It wasn’t the best, easiest or most productive way to get there but we did it… It was fun, an 
exciting thing to be a part of.” [P TM4 PI] 
Wood Yes 
6.2 
5.0 6.0 “We just changed the way we do business… We shook up the competition.” [W C PI] 
“This was highly successful. It may open up anywhere between [X] and [Y] million [in 
additional revenues].” [W PC PI] 
“We were successful.” [W TL PI] 
“No one knew anything about the databases in these environments. It was an incredible 
accomplishment that we set out and achieved. The technical solution is lousy but we met 
the business needs so it was a success.” [W TM2 PI] 
Glass Yes 
6.5 
5.9 6.1 “I’m impressed. This is well put together… I never thought we’d get this far this year… The 
old [Glass] would not have gotten this done. Or, it would have been uselessly slow.”  
  [G C O] 
“When people look back, they’ll say that this is one of the most strategically important 
things we’ve ever done, but it takes a grass roots effort to get there.” [G PC PI] 
“It was effective. We got a lot of bang for the buck.” [G TL PI] 
“At the end of the day, we had a damn good presentation.” [G TM2 PI] 
Image No 
3.5 
4.5 4.0 “We were as effective as we could have been given the support we received from 
managers… The only one [of the five initiatives] that we completed was [X].”  [I TL PI] 
“We contributed [to meeting the goal of selling more product]. I don’t think we inhibited…I 
personally get frustrated when things don’t move at a steady pace. Why haven’t we 
accomplished more?” [I TM1 PI] 
“I overheard [TM3] say that it was horrible, but I don’t know.” [I TM2 PI] 
Chair No 
2.8 
4.5 4.3 “I’d rate [the performance] down… At [my prior firm] I could have pulled people together… 
and slammed it out.” [C TL PI] 
“Were we successful? Yeah, we were successful. Could we have done it faster? You bet… 
At the end of the day, I still don’t know if we’ve got something saleable.” [C TM2 PI] 
“We were unable to reach consensus. We went through the process and we got input but… 
it was a stalemate.” [C TM1 PI] 
 
a
 The School team disbanded approximately half way through its project.  
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 Across the three high performing teams (Paper, Wood, and Glass), the ratings were as 
follows: on-time performance – 6.2 to 6.5, quality of product or solution – 5.0 to 6.3, and 
collective ownership of product or solution – 6.0 to 6.6.  Representative comments from PCs, 
TLs, and TMs included “smashing success” [P PC PI], “incredible accomplishment” [W TM2 PI], 
and “damn good presentation” [G TM2 PI].  Of the remaining three teams, one (School) 
disbanded about half way through its allotted time, while the other two (Image and Chair) 
accrued considerably lower scores on the three dimensions of performance: on-time 
performance – 2.8 and 3.5, quality of product or solution – 4.5 for both, and collective ownership 
of product or solution – 4.0 and 4.3.  The frustrations and concerns of those involved with these 
two teams are reflected in comments such as: “the only one [of the five initiatives] that we 
completed was [X]” [I TL PI], “why haven’t we accomplished more?” [I TM1 PI], “I’d rate [the 
performance] down” [C TL PI], “it was a stalemate” [C TM1 PI], and “Yeah we were successful… 
[but]… at the end of the day I still don’t know if we’ve got something salable” [C TM2 PI].    
Overall Pattern of PT Development 
 Broadly, the data suggested that, between initiation and completion, all six of these PTs 
passed through four distinct phases punctuated by two major inflection points.  The first phase, 
mobilization and launch, represents the period between the times the projects were initiated and 
the points at which the teams actually started functioning.   
The second phase, post-launch to midpoint transition, began with periods of inertia 
(Gersick, 1988) during which the teams more or less actively pursued the frameworks and/or 
performance strategies that had been established during the initial meetings.  These activities 
continued the teams reached an inflection point approximately halfway between the launches 
and their designated deadlines.  At this juncture, called the midpoint transition (Gersick, 1988), 
accumulated concerns and doubts about their frameworks, performance strategies, and/or 
progress reached a head, and the teams began to seriously reflect on their prospects.  During 
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this initial inflection point, five of the six altered their projects and/or the way they were 
approaching their projects, while the sixth (School), it will be recalled, disbanded. 
The five remaining PTs then entered the third phase, post-midpoint transition to 
showdown.  Again, there was an initial period of inertia (Gersick, 1988) as the teams focused on 
the implementation of their transition outputs.  As deadlines approached, mild to serious panic 
ensued as TMs became increasingly convinced that their PTs could not possibly produce quality 
products or solutions in the time remaining.  At this second inflection point, the teams once 
again made significant shifts in the nature of and/or intensity of their activities.  
Finally, post-showdown to completion, the teams entered yet another period of inertia, 
during which they basically followed through with the courses of action established at their 
showdowns until their projects were completed.  Although the four-phase, two-inflection point 
pattern of team development was ubiquitous, there clearly were some significant variations 
across high and low performing teams with respect to the duration of the phases and thus the 
timing of the inflection points and, especially, the nature of the activities pursued and the outputs 
produced during these phases and inflection points.  In particular, what really differentiated high 
from low performing teams was their ability to use the mobilization and launch phase to get off 
to high quality starts.   
Attention now turns to an analysis of the extent to which the high and low performing 
teams differed with respect to (1) mobilization and launch speed, (2) mobilization activities and 
strategies, (3) launch meeting activities, and (4) mobilization and launch phase outputs.   
Mobilization and Launch Speed 
 In all six cases the mobilization and launch phase lasted a relatively long time (see Table 
4).  Nonetheless, the three high performing teams tended to move through it more rapidly than 
did the three low performing teams.  Mobilization speed was measured in three ways.  First, for 
each project team we divided the total number of days spent mobilizing by the total number of 
days available to the team between the date of its initiation and its original deadline (see 
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Eisenhardt [1989b] for a similar treatment of strategic decision-making speed).  Second, the 
questionnaire asked team participants to indicate on a 7-point scale the extent to which they 
believed their teams mobilized quickly.  And third, in interviews respondents were asked to 
describe and characterize the mobilization process.   
 The three high performing teams spent about one-third of their available time mobilizing; 
specific figures were 38%, 33%, and 37%, respectively.  Team participants viewed this as quite 
to moderately fast; their ratings across the three teams averaged 6.1, 5.8, and 5.4 respectively, 
and in interviews they used phrases such as “did a month of work in five days” [P TM1 PI], 
“dropped everything and started forming a team” [W TM3 MI], and “pretty fast all things 
considered” [G PC PI].  Two of the three low performing teams, in contrast, used about one-half 
of their available times to get started – 51% for Chair, and 49% for School – which, not 
surprisingly, was viewed as rather slow in the ratings – 2.5, and 4.3 respectively – and the 
comments: “There was a timing mishap; everything went sideways for a while” [C TL MI], and 
“It’s the three week start-up time [on a 39 day project] that’s the killer” [S TL MI].  The third 
ultimately less successful team, Image, provides a partial exception here.  The team used 34% 
of its available time mobilizing.  But, given its relatively long life span (259 days) this was viewed 
as fairly slow in the ratings (4.8) and the comments: “a team was formed in a month or two” [I TL 
MI].             
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TABLE 4 
Mobilization Speed 
 
 
 Mobilization Speed 
Team Proportion 
of time a 
 
Survey 
 
Examples 
Paper 38% 6.1 “Things really ramped up. We got the team together fast.” [P TL PI] 
“[We] did a months worth of work in five days.” [P TM1 PI] 
“They came on quickly, got up to speed, and made some great recommendations.” 
[P TM2 PI] 
Wood 33% 5.8 “We dropped everything and started forming a team.” [W TM3 MI] 
“The idea of being fast on our feet was important.” [W TM1 MI] 
Glass 37% 5.4 “There’s a ramp-up time it takes to get moving… [The mobilization process] was 
pretty fast all things considered.” [G PC PI] 
“There’s a gestation, a rhythm to getting up to speed and we haven’t had as much 
time as we need.” [G TL MI] 
Image 34% 4.8 “A team was formed [in] a month or two.” [I TL MI]  
Chair 51% 2.5 “There was a timing mishap. Everything went sideways for awhile.” [C TL MI] 
“It [was] hard to find a time when everyone could meet.” [C TL MI] 
School 49% 4.3 “It’s the three week start-up time [on a 39 day project] that’s the killer.” [S TL MI] 
“The idea was to get people together fast… [But] it’s not as if [potential TMs] sitting 
on the bench waiting for us to call them with a problem.” [S TL O] 
 
a
 Represents the total number of days spent mobilizing divided by the total number of days available to the team between the date of its 
initiation and its original deadline. 
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Mobilization Activities and Strategies  
Systematic differences occurred across the high and low performing teams with respect 
to activities emphasized during the mobilization period and, more broadly, the teams’ overall 
mobilization strategies.   
Mobilization Activities.  We uncovered eight differentiating activities during 
mobilization, which were subsequently grouped into four broad categories: (1) content 
clarification (activities directed toward defining project scopes, gathering supporting background 
information, and creating working documents), (2) process formation (activities aimed at 
developing performance strategies and work plans), (3) personnel matters (activities focused on 
creating roles and responsibilities of team members, establishing criteria for selecting team 
members, and acquiring team members), and (4) team member involvement (activities 
designed to bring people other than the PCs and TLs into the loop).   
Mobilization Strategies.  Cross-case comparisons of activity patterns across these four 
categories turned up two quite distinct mobilization strategies.  (It is perhaps important to note 
here that these depictions are what Mintzberg [1978] calls realized strategies – that is, post hoc 
summations of observed activities.  No respondent mentioned, let alone identified these or any 
other mobilization strategies during the interviews.)  
The three high performing PTs (Paper, Wood, and Glass) followed what might be called 
a comprehensive mobilization strategy, while the three low performing PTs (Image, Chair, and 
School) used a much more limited approach (see the data shown in Table 5).  In the former 
cases, considerable time and effort was put into content clarification activities, while little to no 
time and effort went into process formation activities; in the latter cases (with the partial 
exception of the Image team), the exact opposite pattern prevailed.  Further, in the three high 
performing teams, between three and six people were involved in content clarification activities, 
while in the low performing teams, two of the three TLs elected to do the process formation 
activities themselves (while the third, Image, also involved the PC).   
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All six PTs recruited team members during the mobilization period, of course, although 
again this was done in quite different ways.  In the three high performing teams, between three 
and six essential roles, with attendant responsibilities and competency requirements, were 
designated early on and webs of sources and contacts were then used to locate and recruit 
team members with the essential qualifications.  All three of these teams accumulated TMs 
fairly rapidly and with very little difficulty.  In the three low performing teams, in contrast, only 
one or two team roles and their associated responsibilities were specifically designated during 
the mobilization period; most TMs were chosen using a stakeholder, or political, approach (i.e., 
TLs tried to assure representation by all potentially affected organizational units).  Leaders of 
these PTs, rather than casting broad nets, relied heavily on their own, necessarily more limited, 
personal knowledge and contacts to identify TMs and, in all cases, experienced significant 
delays and problems in locating and enlisting suitable participants.  
Paper and School (high and low performing teams, respectively) illustrate the 
comprehensive and limited mobilization strategies.  The Paper team, it will be recalled, was 
formed to investigate and make a recommendation on the potential acquisition of a foreign 
company it knew nothing about.  Within a few days of initiation, the PC identified two key roles 
that were essential to carrying out the team’s initial activities and enrolled two individuals – one 
a manager of technology and the other a manager of new business development – to 
participate.  Once in place, these three quickly decided to focus their efforts on the valuation of 
the potential acquisition target.  The manager of technology visited the company to collect data 
on its people, products, and operations, after which the two managers collaborated on the 
preparation of a so-called opportunity assessment document that became the focus of the 
team’s launch meeting.  Simultaneously, the three initial participants identified two additional 
roles to be filled, defined the competencies that would be needed, and with the help of 
colleagues identified potential candidates and brought four additional members on board (an 
additional team member with manufacturing expertise was added during the launch meeting, 
bringing the total team size to 7).  
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TABLE 5 
Mobilization Activities and Strategies 
 
Content Clarification Process Formation 
Team Defining project scope Gathering background information 
Creating working 
documents 
Participants 
involved 
Developing 
performance strategies 
Participants 
involved 
Paper 
 
Team decides to focus on 
the valuation of the target 
company. 
Target company visited; 
data collected. 
Confidentiality agreement 
signed; propriety business 
case acquired. 
“Opportunity 
assessment” 
document created. 
3 - - 
Wood 
Web-site design activities 
initiated. 
Negotiations for software 
begun. 
Functionality requirements 
for the Web site outlined. 
Initial functionality 
requirements 
working document 
generated. 
5 - - 
Glass 
The two pilots selected 
from list of five. 
E-commerce vendor 
chosen. 
Previously gathered “deep 
dive” operating 
information accessed. 
Pilot overview 
documents 
produced. 
5 - - 
Image - 
Participants asked to bring 
project-relevant ideas to 
the launch meeting. 
- 1 - - 
Chair - - - - Work-plan created. 1 
School - - - - Work-plan with milestones 
created. 1 
 
 
Personnel Matters 
Team Selection 
criteria 
Roles 
created 
Participants 
involved Examples 
Paper Competency 3 5 
“[The PC] went to the head of M&A who went to my boss. I was selected.” [P TM3 PI] 
“We decided to [select the TL] … [because] he was recommended.” [P PC PI] 
“My boss came to me and told me that [TM1] needed marketing talent on the team.” [P TM6 PI] 
Wood Competency 5 
 
5 
 
“When this thing was starting, we said: ‘what’s the functionality?’ and then we found people who could 
deliver that.” [W TM1 MI] 
“… one person was mentioned by a couple of team members… the team decided not to select him 
because two people had had bad experiences with him.” [W TL MI] 
“She self-selected. Once she heard about the project she with her boss and [TM5] to get on the team.” 
[W TL MI] 
Glass Competency 4 6 
“I talked to [the E.V.P. of corporate marketing] and he made it [the acquisition of TM4] happen.” [G TM1 
PI] 
“[When TM3 became available] I grabbed her.” [G PC MI] 
Image Stakeholder 1 2 “[The PC] put the team together. He wanted broad participation… people from all the regions.” [I TL MI] 
Chair Stakeholder 1 1 “I went through the [project relevant] practice areas and pulled them [the participants] in.” [C TL MI] 
School Stakeholder 2 1 “I called everyone in the world to find the resources to join the team… I made 40 calls and got no 
resource or calls back.” [S TL MI] 
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The School team, as noted, was initiated by a group of business unit trainers (“Learning 
Integrators”) to make recommendations on ways to best invest $5-8 million to improve the 
company’s distributed learning efforts.  A TL was identified and she soon added one other 
person – a facilitator from the organization’s internal consulting unit – to assist with the team’s 
mobilization activities.  Neither of these individuals engaged in any content-clarification activities 
prior to the team’s official launch.  Rather, what little time they devoted to the project was spent 
generating work plans (i.e., schedule of activities) intended to cumulatively add up to a 
recommendation just before the team’s deadline.  No effort was made to designate team roles 
other than the TL or to define the expertise or skills that would be needed to carry out the 
project.  Rather, the team leader did her best to identify and recruit members who represented 
units with strong vested interests in the project’s outcome.  
Launch Meeting Activities   
The launch meetings of the high and low performing PTs differed in two important 
respects: format and substance of the discussions.   
As the preceding discussion suggests, the three high performing teams entered their 
launch meetings armed with carefully scoped projects, preliminary notions about what their final 
products or solutions should look like, supporting documents, TMs with a wealth of information 
about the critical issues involved, and fair amount of familiarity among the participants.  The TLs 
planned highly participatory meeting formats that consisted of intensive working sessions that, 
for the most part, focused on substantive matters.  Consider again the case of the Paper team.  
The three original members of the team collaborated to develop an agenda.  The meeting was 
held during a larger meeting of the newly formed New Business Development Group, so that 
several knowledgeable non-participants could be brought into the discussions.  The bulk of the 
discussions centered on the specifics of the acquisition target’s business – the nature of its 
intellectual property, its ability to protect this intellectual property, its capacity to turn ideas into 
real products, and so forth.   
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In contrast, two of the low performing teams (Chair and School) entered their launch 
meetings with very little a priori information and with members who had little previous 
knowledge of or experience with one another.  The TLs prepared leader-centered agendas 
designed primarily to communicate their views of the tasks at hand and their tentative action 
plans and meeting schedules, with the intent that discussions and decisions would focus on the 
implementation of these plans.  In both cases, though, actual discussions were characterized by 
seemingly endless efforts to clarify the projects’ goals and technical aspects and by a great deal 
of confusion from beginning to end.  For example, the School team’s launch meeting lasted four 
hours.  At the beginning, the TL stated that one important goal was to “… define the width, the 
height, and the depth of the problem space” [S TL O].  During the meeting, the team generated 
14 “problem statements”, none of which was ever adequately clarified.  Not surprisingly, sample 
comments made toward the end of the meeting reflected considerable bewilderment: “I’m 
confused; I’m trying to put my finger on what’s wrong” [S TM1 O], “I think we’re expanding the 
scope [of the project]” [S TL O], and “Do we have a problem here or not?” [S TM1 O].    
The third ultimately less successful team, Image, provides a partial exception here.  
Before the launch meeting, the PC attempted to clarify for individuals who would be involved 
both the purpose and scope of the project and, in turn, asked them to come to the meeting 
armed with relevant background information and ideas for increasing the sales of the product in 
question.  Further, although Image’s TL eschewed detailed action planning or meeting 
scheduling during the mobilization period, he did design an essentially leader-centered agenda 
for the launch meeting.  The meeting was a mixed bag.  While there were periods of confusion 
and frustration (in part because those assembled lacked some knowledge that would have been 
helpful) and the meeting took longer than originally expected, the discussion, for the most part, 
remained focused on the task at hand.   
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Mobilization and Launch Phase Outputs 
 The high and low performing PTs differed with respect to two outputs of the mobilization and 
launch phase: team design and post-launch performance strategies.  
  Team Design.  Despite wide differences in their mobilization activities and strategies, 
the six teams studied here did not vary widely on three commonly examined team design 
variables: team size, functional diversity, and gender diversity (see Table 6).  Specifically, team 
size averaged 8 and 7, the proportion of functions represented to team size were 55% and 64%, 
and the proportion of women to team size were 32% and 38% for high and low performing 
teams respectively.  (Treating team design as an output of the mobilization and launch phase is 
appropriate here since five of the six teams did not add or remove members post-launch and 
the remaining team [Image] added only one team member about 80 percent of the way through 
its project.) 
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TABLE 6 
Team Design 
    Participant Resource Alignment 
Team Team 
size 
Functions 
represented 
Gender 
diversity 
Full-
time 
Part-
time 
Over
-time 
 
Survey 
Scarcity 
Examples 
Misalignment 
Examples 
Paper 7 5 5M, 2F 2 2 3 6.1 - - 
Wood 9 5 5M, 4F 4 3 2 4.8 - - 
Glass 8 4 6M, 2F 1 2 5 5.0 - - 
Image 8 4 5M, 3F 0 1 7 3.3 
“We stumbled on the resources… We 
could have moved a lot faster if we 
could have freed-up some 
resources.” [I TL PI] 
“I would have put a person on this full-
time… The biggest problem is out 
inordinate workload and this was 
just another thing to do.” [I TM2 PI] 
“I wish we could have got more 
finance people involved, really 
involved… They really understand 
what’s happening.” [I TL PI] 
- 
Chair 8 5 5M, 3F 0 2 6 3.5 
“Some of the people who could have 
contributed weren’t [selected].” [C 
TM2 PI] 
“[TMs from X] never showed-up… 
Their help would have been critical.”  
[C TM3 PI] 
“I wish [the PC and TL] would have 
just provided an allocation of time 
and resources and then let us go 
and develop it.” [C TM4 PI] 
“There were some inherent 
limitations in the group we 
pulled together.” [C TL PI] 
“There were some people [on 
the project], I still don’t know 
why they were [TMs].” [C 
TM1 PI] 
“Could it have been a smaller 
crowd? Yes! There were too 
many people [on the team].” 
[C TM2 PI] 
School 5 4 3M, 2F 0 2 3 4.0 
“[One assigned TM] had checked in 
once but hasn’t actively 
participated.” [S TL PI] 
“[Another selected TM] couldn’t make 
the first meeting. I tried for weeks to 
get a hold of him but we haven’t got 
anything back.” [S TL PI] 
“What we went through wasn’t 
unique. You need to address 
a problem and sometimes 
you don’t have the 
expertise… They weren’t the 
right group.”  [S PC PI] 
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One distinguishing team design variable -- participant resource alignment -- however, did 
emerge from the data (see Table 6).  Clearly, the three teams that used the comprehensive 
mobilization strategy emerged from the mobilization process more adequately and appropriately 
staffed than did the three teams that used the limited mobilization strategy.  On average, the 
members of the Paper, Wood, and Glass teams were about evenly distributed among those 
whose commitment to the team were full-time, part-time (i.e., they had released time from their 
regular work to dedicate to the projects), and over-time (i.e., they were expected to work on the 
projects in addition to performing their regular duties).  Across the Image, Chair, and School 
teams, however, the corresponding figures were zero, one-fourth, and three-fourths. On the 
questionnaire, participants on the three teams that used the comprehensive mobilization 
strategy, on average, rated their “access to needed resources” between 4.8 and 6.1; the ratings 
of those on the three teams that used the limited mobilization strategy averaged between 3.3 
and 4.0 (all of these ratings were on a seven-point scale).  Further, interviews with participants 
of the teams that used the comprehensive mobilization strategy elicited no concerns about 
participant resource scarcity or misalignment, while interviews with corresponding respondents 
on the teams that used the limited mobilization strategy were laced with concerns about both.  
To wit: “… the problem was complex and no one had the resources to address it” [I TL PI], “I 
would have put a person on this full-time … The biggest problem is our inordinate workload and 
this was just another thing to do” [I TM2 PI], “Some of the people that could have contributed 
weren’t [selected]” [C TM2 PI], “There were some people [on the project], I still don’t know why 
they were [TMs]” [C TM1 PI], “and “[one assigned team member] has checked in once, but 
hasn’t actively participated” [S TL PI].       
Post-launch performance strategies.  The second output of the mobilization and 
launch phase pertains to the post-launch performance strategies that emerged from the launch 
meetings.  The key activities fell into three categories: (1) problem clarification (i.e. the 
specification of the team’s task and/or product or solution), (2) solution framework (i.e., an 
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agreed upon framework for moving forward), and (3) task designations (i.e., a set of post-launch 
assignments) (see Table 7).  Four of the teams, the three high performers plus Image, produced 
complete post-launch performance strategies in the sense that they generated all three of these 
outputs during their launch meetings.  The Paper team, for example, left the meeting with a 
clear idea of the task ahead, a detailed solution framework that identified key pieces of 
information that were still missing, and sub-teams assigned to track this information down.  In 
the words of one team member, describing the end of the launch meeting, “… we’ve got tasks 
and duties coming out our ears …” [P TM1 PI]. 
The two other low performing teams (Chair and School) emerged from their launch 
meetings with incomplete performance strategies since both failed to reach agreement with 
respect to problem clarification and to produce a solution framework.  Both, however, did 
manage to produce task designations.  The Chair team, after much debate, simply fell back on 
the work plan that the team leader had brought to the meeting.  The School team, following the 
generally frustrating discussion noted above, scrapped the work plan the TL had generated and 
instead, literally during the last 5 minutes of its launch meeting, opted for what one team 
member called a “divide and conquer” approach.  Two sub-teams, one from each of the key 
units represented (Learning Services and Human Resource Information Technology), were 
assigned to document current procedures and report back to the team with a “straw model” so 
that it would have, in the words of one participant, “… something to shoot at” [S TL O].   
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TABLE 7 
Performance Strategies 
 
Team Problem clarification Solution framework Task designation 
Paper 
Yes 
The team agrees on the “business objectives for 
entering the market.” 
“We refined it from a concept to here’s what we 
want to do.” [P PC PI] 
Yes 
The team identifies key pieces of information still 
missing from potential valuation. 
“We [decided what we] needed to know.” [P TL 
PI] 
Yes 
The team assigns individuals and sub-teams to 
collect the missing information. 
“[After the launch meeting] …we’ve got tasks and 
duties coming out our ears.” [P TL PI] 
Wood 
Yes 
The team agrees on the task at hand. 
“A lot of synergy built very quickly. We came 
together and started making it happen fast.” 
[W TM4 PI] 
Yes 
The team develops a list of Web-site functionality 
requirements and work plan documents. 
“The documents look good, but we’ll see how 
they shake out in the end. The proof is in the 
pudding.” [W TL MI] 
Yes 
The team creates three sub-teams to begin 
working on different aspects of the site. Two 
engaged with outside vendors to produce 
essential software and Web site designs, the 
third addressed a critical internal political issue. 
Glass 
Yes 
The team quickly gets up to speed regarding the 
nature of the project. 
“[The IC] came like Moses from the mountain. 
He gave us the vision.” [G TM3 MI] 
Yes 
The team creates a document listing the projects’ 
desired outcomes. 
“[After the inauguration meeting] we showed [the 
IC] our charter and asked him: is this what 
success looks like to you?” [G TM1 PI] 
Yes 
The team assigns sub-teams to make 
technology-related decisions and develop 
business cases for the two pilots. 
Image 
Yes 
The team agrees on the basic nature of the 
task. 
“By the time we left [the launch meeting] we 
knew what this thing was… we could not have 
moved ahead without it.” [I TL MI] 
Yes 
The team agrees to focus its efforts on five key 
initiatives. 
“When we got together [at the launch meeting]… 
we narrowed down to five products.” [I TL MI] 
Yes 
The team creates sub-teams to further develop 
each of the five chosen initiatives. 
“We walked away with a list of priorities and to-
dos.” [I TM3 PI] 
Chair 
No 
Team members disagree on the basic goal of 
the project. 
“It was difficult to know if we were developing a 
solution for [a potential customer] or whether 
we were creating an integrated solution. It was 
frustrating.” [C TM5 MI] 
No 
The team is unsure of how to define the project. 
“We talked about what [the project] could be… 
[but] …there were a lot of different definitions in 
the room.” [C TM3 PI] 
Yes 
The team continues to use the work plan 
generated by the project leader prior to the 
launch meeting. 
School 
No 
The team struggles to understand the nature of 
the project. 
“The reason you don’t understand the problem 
is the problem… If you knew the problem, we 
wouldn’t have a problem.” [S TL MI] 
No 
The team is unable to devise a solution 
framework. 
“We didn’t do a very good job bringing [the TMs] 
on board. They were confused. What’s going 
on here?” [S TL MI] 
Yes 
The team decides to “divide and conquer” the 
problem.  Two team members assigned to 
document current procedures and report back 
to the team with a “straw model” so that it 
would have “something to shoot at” 
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Summary of Results 
 What emerge here are clear pictures of two quite different types of PTs.   One type -- 
consisting of the three that ultimately were high performers -- hit the road running during the 
mobilization and launch phase of PTD.  They mobilized relatively quickly.  They employed a 
comprehensive mobilization strategy that incorporated a number of colleagues into the 
processes of clarifying the scope and nature of their projects and of identifying and selecting 
competent PT members.  They held highly participatory launch meetings that were deliberately 
designed to engage all PT members in discussions of the PTs’ purposes, challenges, and future 
activities.  As a result these three PTs produced high quality outputs during the mobilization and 
launch phase -- appropriately staffed teams and complete performance strategies -- that 
propelled them forward toward the next phase of PTD and eventually to successful conclusions 
of their projects.   
 Conversely, the other type of PT -- the ultimately low performers -- never really got 
started at all during the mobilization and launch phase of PTD.  They mobilized relatively slowly.  
Their TLs utilized very limited mobilization strategies that were primarily one-person shows 
concentrating on timetables and work plans, rather than on the content of their projects, and 
used political rather than competency criteria to staff their teams.  They extended their leader-
centered focus into the launch meetings hoping to spend the time communicating their agendas 
and focusing on implementation plans.  Instead, in all cases, the meetings denigrated into 
confusion and futile attempts to clarify project goals and technical content.  Not surprisingly, this 
ineffectual activity produced low quality outputs.  All three of the low performing teams were 
inadequately staffed and two of the three (Image was the exception) emerged from their launch 
meetings with very little common understanding of the problems at hand or agreement on how 
to move forward.  Little wonder, then, that these teams continued to struggle with subsequent 
phases of PTD and failed to produce satisfactory results.    
Uncovering and Exploring the Mobilization  CAHRS WP02-06 
 
 
Page 34 
DISCUSSION 
 The exploratory nature of this analysis, as well as the limited size and specific nature of 
the PTs examined here forbid the drawing of firm conclusions at this time.  Nonetheless, 
because of the study’s unique design and intriguing findings, it is possible to draw some 
tentative conclusions that suggest potential propositions for future research. 
 Clearly, the study demonstrates the feasibility and desirability of merging the heretofore 
largely separate streams of PTD and PTE research.  There is undeniable merit in examining the 
progress of PTs from initiation to completion, identifying the sequence of phases, stages, or 
episodes these teams traverse, and systematically comparing the activities undertaken and 
outputs produced during these periods across sub-samples of high and low performing teams.  
The findings of the present analysis, in particular, reinforce the potential importance of 
replicating at least three aspects of this approach.  First, by uncovering what appears to be a 
significant, yet little studied phase of PTD – mobilization and launch – the findings suggest that 
future researchers might do well to begin data collection at the time PTs are initiated, rather 
than when they hold their first formal meetings.  Second, the results suggest that there is much 
to gain both theoretically and practically from examining both the activities (or processes) that 
occur during and the outputs that emanate from various stages, phases, or episodes of PTD, 
and then systematically relating the two (Marks, et. al., 2001).  Third, the findings further 
indicate that the richness and meaningfulness of these relationships become considerably 
clearer when it is possible to compare those characterizing high performing PTs against those 
occurring in less successful ones.  Following, are some preliminary propositions that, once 
explored in greater depth, should help move these observations beyond the suggestion stage to 
facilitate the drawing of more specific conclusions about linkages between PTD and PTE.   
 Focusing first on the phase of particular interest in the present analysis: 
Proposition 1:  PTs would be wise to pick up the pace with respect to the 
mobilization and launch phase.  PTs that use more time to mobilize 
Uncovering and Exploring the Mobilization  CAHRS WP02-06 
 
 
Page 35 
are no more likely to emerge from the mobilization and launch phase 
of PTD with high quality outputs (adequately staffed teams and 
complete performance strategies) than are teams that mobilize 
relatively rapidly.  
Proposition 2: PTs that adopt comprehensive mobilization strategies and 
participatory launch meetings are more likely to emerge from the 
mobilization and launch phase of PTD with high quality outputs than 
are PTs that adopt more limited mobilization strategies and leader-
centered launch meetings.  
   
More specifically in this context, PTs are more likely to emerge from the 
mobilization and launch phase of PTD with high rather than low quality outputs to the 
extent that they: 
Proposition 2A: Use this time to focus on clarifying the content of their 
projects rather than on the process that will be used to carry out these 
projects.  
Proposition 2B: Select TMs utilizing a competency-driven rather than a 
stakeholder-driven (or political) approach.  (A corollary of this is that 
the alignment of PT member competencies with project task 
requirements is a critical component of PT design.)  
Proposition 2C: Involve more than just PCs and TLs in both content 
clarification activities and the selection of PT members. 
Proposition 2D: Use launch meetings to generate open discussions and 
drive to an agreed-upon definition of the purposes and scopes of the 
teams’ projects.   
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 Although the present analysis does not follow the progress of the teams studied through 
subsequent phases of PTD and, eventually, to project completion it can nonetheless be 
suggested that: 
Proposition 3: PTs that emerge from the mobilization and launch phase of 
PTD with high quality outputs will be higher performers than those that 
emerge from this phase with low quality outputs.   
Proposition 4: PTs that fail to emerge from the mobilization and launch 
phase of PTD with high quality outputs will increase the likelihood of 
being high performers if they back up and generate such outputs 
rather than pushing ahead to the next phase of PTD.  
 
 The present study included only six teams; notwithstanding the practical difficulties 
involved, future researchers would do well to include more.  The teams came from five different 
organizations and were working on vastly different projects with quite different life spans, 
suggesting that the preceding propositions may generalize.  But, at the same time, all six teams 
consisted mostly of members who had little previous experience working with one another and 
all six were working on projects involving fairly novel content and specific deadlines; previous 
research suggests that member familiarity (Goodman & Leydon, 1991), task novelty (Keller, 
1994), and the presence of deadlines (Waller, Conte, Gibson, & Carpenter, 2001) may all affect 
the nature of PTs’ taskwork activities.  So future studies should extend to PTs with different 
memberships, tasks, and working conditions.    
 Further, the present analysis focused on activities related to taskwork.  Future studies 
might examine activities designed to promote teamwork, or perhaps even psychosocial 
variables, or what Marks et. al. (2001) call emergent states, such as psychological safety 
(Edmunson, 1999), team potency (Guzzo, Yost, Campbell, & Shea, 1993; Lester, Meglino, & 
Korsgaard, in press), and swift trust (Meyerson, Weick, & Kramer, 1996).  Following Gersick 
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(1988, 1989), this study characterized the progress of PTD in terms of phases, whereas future 
researchers may wish to focus instead on stages (Tuckman, 1965 and Tuckman & Jensen, 
1977; Wheelan, 1994) or even episodes (Marks, et. al., 2001).  
 Finally, for the time being the preferred methodology for integrating PTD and PTE 
research would appear to be qualitative, longitudinal studies conducted in field settings.  The 
immediate task, it seems, is to clarify and better understand the sequence of phases, stages, or 
episodes characterizing PTD as well the specifics of the taskwork or teamwork activities and 
outcomes (perhaps including psychosocial variables or emergent states) associated with each 
of these.  With this information in hand, it should be possible to design laboratory studies to 
firmly nail down the preferred I-P-O combinations both within phases, stages, or episodes 
across these to PTE.  
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